

HOPKINTON ELEMENTARY SCHOOL BUILDING COMMITTEE

January 2015

~ January 2015 ~						
◀ Dec 2014						Feb 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7	8	9	10
11	12	13	14 PUBLIC MEETING: Review options	15	16	17
18	19	20 BLDG COMM: Preliminarily Approves Options Matrix	21	22 SCHOOL COMM: Endorse draft Ed Plan	23 HPS: Send Draft of Ed Plan to MSBA	24 PUBLIC MEETING: Receive Feedback on Options
25	26	27	28	29	30	31

February 2015

~ February 2015 ~						
◀ Jan 2015						Mar 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3	4 BLDG COMM: Shortlists Options to 2 or 3; Approves PDP	5	6	7
8	9	10	11 DRA/CPM: Submit Preliminary Design Report to MSBA	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26 BLDG COMM: Meeting to Review Progress on Preferred Options	27	28

March 2015

~ March 2015 ~						
◀ Feb 2015						Apr 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3 MSBA STAFF REVIEW MEETING:	4	5 SCHOOL COMM: Input on shortlist	6	7
8	9 BLDG COMM MEETING: Review Progress on Options	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24 BLDG COMM MEETING: Review Progress on Options	25 MSBA BOARD. MEETING:	26	27	28 PUBLIC MEETING: Input on options
29	30	31	Notes:			

April 2015

~ April 2015 ~						
◀ Mar 2015						May 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3 BLDG COMM MEETING: Vote to Approve Preferred Option	4
5	6	7 BOS/SCH.COMM MEETING: Review & Endorse Approved Preferred Option	8	9	10	11
12	13	14	15	16 DRA/CPM: Submit Preferred Schematic Report to MSBA	17	18
19	20	21	22	23	24	25

~ April 2015 ~						
◀ Mar 2015						May 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	29 MSBA FACILITIES ASSESSMENT SUBCOMM. MEETING	30	Notes:	

May 2015

~ May 2015 ~						
◀ Apr 2015						Jun 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4 BCOMM: Assess Feedback from MSBA Date of Annual TM	5	6	7	8	9
10	11	12	13 MSBA FACILITIES ASSESSMENT SUBCOMM. MEETING	14	15	16
17	18 BCOMM (Tent) Assess Feedback from MSBA	19	20	21	22	23
24	25	26	27	28	29	30
31	Notes:					

June 2015

~ June 2015 ~						
◀ May 2015						Jul 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 MSBA BOARD OF DIRECTORS MEETING – Approve Preferred Schematic	4	5	6 PUBLIC MEETING: Design Charrette on New Facility
7	8	9	10	11	12	13
14	15	16	17	18	19	20

~ June 2015 ~						
◀ May 2015						Jul 2015 ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
21	22	23	24	25	26	27
28	29	30	Notes: Submission of Schematic Design Report is scheduled for August 6th in order to be ready for the September 30th Board Meeting			