

HOPKINTON ELEMENTARY SCHOOL BUILDING COMMITTEE  
 2015 Calendar

Draft updated 7/13/15

~ May 2015 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4 Annual Town Meeting for Land Purchase	5	6 Received MSBA Comments on PSR submission	7	8	9
10	11	12	13	14	15 Edu Program & Design Coordination Meeting	16
17	18 Town Vote for Land Purchase	19	20 DRA/CPM Issue Response Letter to MSBA	21 BLDG COMM MEETING: Review Progress	22	23
24	25	26	27	28	29	30
31	<b>Notes:</b>					

~ June 2015 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3 MSBA BOARD OF DIRECTORS MEETING - Approve Preferred Schematic	4	5	6
7	8	9	10	11	12	13
14	15 7:00pm PUBLIC FORUM: Edu Plan & Design 8:30 pm BLDG COMM MEETING:	16 Supplemental Submission response to MSBA - PSR	17	18	19	20

~ June 2015 ~						
◀ May						July ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
21	22	23	24	25	26	27
28	29 EDUCATION USER GROUP MEETING	30	<b>Notes:</b>			

~ July 2015 ~						
◀ June						August ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 WORKING GROUP ESBC MEETING: Design Progress Review	2	3 (Holiday Observed)	4
5	6	7	8 WORKING GROUP ESBC MEETING;  MSBA FAS. MEETING = (MSBA staff only)	9	10	11
12	13 EDUCATION USER GROUP MEETING	14 Issue Progress SD set for pricing and review comments	15 WORKING GROUP ESBC MEETING:  Estimate Scoping Meeting (DRA & CPM)	16	17	18
19	20	21	22	23	24	25
26	27	28	29 (tentative) BOS/ SCH COMM JOINT MEETING: Present SD Design with budget;  Estimates due to DRA & CPM	30 Estimate Reconciliation Meeting (DRA & CPM)	31 Issue SD set for Review & Approval  MSBA confirmation of budget & Schedule = CPM email to MSBA	<b>Notes:</b>

~ August 2015 ~						
◀ July						September ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3 Final Estimate & Budget Report distributed to ESBC  CONSERVATION COMM MTG.	4 BLDG COMM MEETING: Vote to Approve Schematic Design Package	5 (tentative) BOS/ SCH COMM JOINT MEETING: Vote to Endorse Schematic Design Package	6 DRA/CPM: Submit Schematic Design Report to MSBA	7	8
9	10	11	12	13	14	15
16	17	18	19 MSBA FACILITIES ASSESSMENT SUBCOMM. MTG (tentative attendance)	20	21	22
23	24	25	26	27 BLDG COMM MEETING: (placeholder)	28	29
30	31	<b>Notes:</b>				

~ September 2015 ~						
◀ August						October ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5
6	7 Labor Day (Holiday)	8	9 MSBA FACILITIES ASSESSMENT SUBCOMM. MTG (tentative attendance)	10	11	12

~ September 2015 ~						
◀ August						October ▶
Sun	Mon	Tue	Wed	Thu	Fri	Sat
13	14	15 BLDG COMM MEETING: (placeholder)	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30 MSBA BOARD OF DIRECTORS MEETING – Approve Scope & Budget	Notes:		